

A CULTURAL APPROACH TO GOOD HEALTH & WELLNESS IN INDIAN COUNTRY FISCAL YEAR 2 PROJECT SCHEDULE

QUARTER 1	SEPTEMBER 30, 2025 – DECEMBER 31, 2025
Webinar 1	☐ October 14, 2025; Time: 10AM Mountain Standard Time (MST)
CoP Call 1	☐ November 4, 2025; Time: 10AM MST
CoP Call 2	☐ December 16, 2025; Time: 10AM MST *updated
Training 1	☐ December 4 – 5, 2025; Time: 9AM – 5PM MST (In-Person)
Evaluation Reporting	☐ November 2025 Vanessa will schedule calls with each Tribe
Quarter Report 1 Due	☐ January 9, 2026 Report completed activities in Quarter 1
Invoice 1 Due	☐ January 23, 2026 Invoice completed activities in Quarter 1
QUARTER 2	JANUARY 1, 2026 – MARCH 31, 2026
Webinar 2	☐ January 13, 2026; Time: 10AM MST
CoP 3 Call	☐ February 3, 2026; Time: 10AM MST
Site Visit 1	February – March 2026: Varies for each Tribe
Work Group Meeting 1	☐ February 18 – 20, 2026 (In-Person)
Social Network Analysis	☐ February 20, 2026 Survey following Work Group 1
Quarter Report 2 Due	☐ April 10, 2026 Report completed activities in Quarter 2
Invoice 2 Due	☐ April 24, 2026 Invoice completed activities in Quarter 2
QUARTER 3	APRIL 1, 2026 – JUNE 30, 2026
CoP Call 4	☐ April 7, 2026; Time: 10AM MST
Webinar 3	☐ April 14, 2026; Time: 10AM MST
Training 2	☐ May 12 – 13, 2026 (In-Person)
Quarter Report 3 Due	☐ July 10, 2026 Report completed activities in Quarter 3
Invoice 3 Due	☐ July 24, 2026 Invoice completed activities in Quarter 3
QUARTER 4	JULY 1, 2026 – SEPTEMBER 29, 2026
Site Visit 2	July & August 2026: Varies for each Tribe
CoP Call 5	July 7, 2026; Time: 10AM MST
Work Group Meeting 2	☐ July 21 – 23, 2026 (In-Person)
CoP Call 6	☐ August 4, 2026; Time: 10AM MST
Webinar 4	☐ September 22, 2026; Time: 10AM MST
Social Network Analysis	☐ July 23, 2026 Survey following CDPWG 2
Work Plan	☐ August 14, 2026 Work plan due
Success Story	☐ August 28, 2026 Success Story due
Quarter Report 4 Due	☐ October 9, 2026 Report completed activities in Quarter 4
Invoice 4 Due	☐ October 23, 2026 Invoice completed activities in Quarter 4

Please note, dates and times are subject to change.